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Funding Plan

In accordance with Fish and Game Code:
Determination of moneys that are, or may be,
available to construct and operate the preferred
project

Include, but not limited to:

Salton Sea Restoration Fund

State water and environmental bond moneys
Federal authorizations and appropriations
Moneys through Salton Sea Infrastructure

Financing District and local assessments by Salton

Sea Authority or member agencies
User or other fees




Funding Plan would include:

Cost Cash Flow Analysis
Planning, design, and permit costs
Construction costs

Operations & maintenance costs - including
replacement costs

Schedule for Acquisition of Information
Decisions by land owners to use exposed lands
Inflow reduction patterns
Air quality monitoring results

Decision Points on Implementation Schedule
Critical path for design, permits, & construction

Funding Plan different in each Phase

Phase | (through 2020)
Project-level analyses, pilot studies, and field work
Land acquisition
Early Start Habitat design and construction
First Berms, Perimeter Dikes, or Barriers
Sedimentation/Distribution Basins and/or other
treatment facilities along shoreline

Phases Il and IIl (2020 through 2040)
Air Quality Management and next tiers of Berms or
Perimeter Dikes as water recedes
Operations and maintenance of constructed facilities
Continue in Phase IV if Exposed Playa becomes
emissive??




Funding Plan could consider
Multiple Lead Agencies

Components and/or phases could be
implemented by different agencies
Tribal, Federal, State, and/or local
Ownership and/or operations could be allocated by
component or geography
Funding may need to consider benefit
allocation
Compare to costs under No Action Alternative

Private-public partnerships if connected with local
economic or recreational opportunities

Establish Working Group to Assist
in Developing Funding Plan

Identify Working Group participants
One meeting before October Advisory
Committee

One meeting after selection of Preferred
Alternative




